



SPECIAL PROJECTS

Residential Addiction Treatment - Models and Best Practices



Timeline

- Draft Literature Review Complete (@ Advisory Board), Drafting of Provider Consultation Underway, Delivery September

Consultation – In Progress

- Māori Rōpū
- Advisory Board Technical advisory group
- Residential Treatment Service Providers: 9 visited, 1 remaining
 - Management/Staff, Tāngata Whai Ora, Graduates, Whānau

Working with people experiencing cognitive impairment in addiction services



Timeline

- Draft Literature Review Complete, External Feedback underway, Delivery September

Consultation - In Progress

- Māori Rōpū
- Technical advisory group
- Stakeholder meetings including
 - Lived experience and Whanau
 - NCAT
 - Specialist Services (ABI, Aged Care Etc)
 - Researchers focusing on cognitive impairment and traumatic brain injury



OST Guideline Review

Timeline

- Draft April, Delivery June

Consultation - In Progress

- Māori Rōpū
- Technical advisory group
- Stakeholder meetings including
 - Lived experience
 - Consumers
 - Whanau of OST
 - NAOTP